

Road Safety Improvements – Feasibility Study & Outline Plans

Contents

v 1.0 – 16/10/19

Section	Action	Version	% Complete / Status
1. Executive Summary		1.0	100%
2. Initiation, Process and Approvals		1.0	100%
3. Evidence and Prioritisation of Issues		1.0	100%
4. Proposals – Overview		1.0	100%
4.1 Initial Actions			
4.2 Calming Measures			
4.3 Enforcement Measures			
4.4 Overview Spreadsheet		2.2	100%
5. Proposals – Details by Road		1.0	100%
5.1 Oxford Road		1.0	100%
5.2 Twyford Road		1.0	100%
5.3 Milton Road		1.0	100%
5.4 Berry Hill Road		1.0	100%
5.5 Aynho Road		1.0	100%
5.6 Banbury Road		1.0	100%
5.7 Village Centre		1.0	100%
5.8 Roads in Twyford/Central Traffic Lights		1.0	100%
6. Funding		1.0	100%
Appendices (To be developed & published progressively)			
A0 Project Plans – Detailed Works Packages by Operation			
A1 Foliage Clearance	JW/TG	0.4	90% - finalise document
A2 Gate Painting	MR/JW		90% - retrieve & file docs
A3 Road Sign Installation	JW	0.1	50% - Dia 880 signs listed
A4 Road Markings			0% - not started
A5 Police Enforcement	JW	0.1	75% - need TVP&OCC response
A6 Community Speedwatch	MR/TG		0% - not started
A7 Gateway Works (BHR & Oxford Rd)	?		0% - not started
A8 Oak Tree Closure – Detailed Proposal	?		20% - use OCC study as start
A9 Pedestrian Barriers – Water Lane	?		0% - not started
A10 Chicaning, Oxford Road	?		0% - not started
A11 Chicaning, Milton Road	?		0% - not started
etc.			
B Programme of Works	?		
C TBA as required			