

ADDERBURY PARISH COUNCIL

Date of Parish Council Meeting	Tuesday 31 October 2023
Agenda Item Number	Item 9 (ii)
Author	Diane Bratt
Title of Report	Milton Road Project – To receive an update on the progress of the Milton Road new community and sport facilities, following earlier Planning Consent 18/00220/F and the Planning Approval 21/00104/F for a revision of 19/02796/F.
Summary	<p>Following the discharge of all Pre-commencement Planning Conditions the PC agreed that the Clerk, Chairman and Lathams architects could move forward to a tender process to obtain firm quotations from potential building contractors for the work on the project. This followed the good progress made so far: Grass pitches prepared and sown/new Highways entrance created/ new public footpath created to link with the village. (All achieved under the original budget).</p> <p>Quotations have now been received and the PC needs to agree a preferred building contractor. The quotations will be considered in the confidential section of this meeting.</p> <p>Grant and Fund Raising. The WFAC group is working on grant applications for different elements of the build as well as fund raising initiatives within the village. The Clerk and Chairman are following up on discussions with the FA and Football Foundation, and Councillor Greenberg is progressing with the application for a landfill grant from Valencia (Virador) as well as other potential funders such the Government’s Community Fund.</p> <p>The PC/WFAC Fundraising group have held a number of events this autumn including an Activity and Open Doors Day (involving all local clubs and societies); an Antiques Valuation day; and a Wine Tasting and Quiz evening planned for 25th November. The Buy a Brick campaign has gathered momentum and the first order of bricks has been placed. The project has also been well supported with donations and sponsorship for events.</p>
Recommendation	<p>To accept the above report in full.</p> <p>To agree that the Chairman and Clerk continue the management of the land and the pitch area including the mowing and other requirements like fertiliser and spraying of weeds.</p> <p>To agree to appointing a preferred contractor subject to details in the confidential section of this meeting. That once a Contractor is appointed the Clerk, Chairman and Architect continue to progress the project with that contractor.</p>

ADDERBURY PARISH COUNCIL

<p>Reasons for the Recommendation</p>	<p>The Chairman and Clerk have been authorised to continue the management of the land and the pitch area and the grass needs special preparation as a sports field.</p> <p>The Chairman and PC Architect have been given authority in previous PC meetings to progress with all items necessary for the progression of the building. We are now at a stage when large grant bodies require further details like firm quotes.</p> <p>Appointing a preferred Contractor will be necessary as part of the grant application process. It will also help move the project towards the building stage.</p>
<p>Impact on Budget</p>	<p>Architects fee quote was already agreed by APC for this work, and will be paid from S106 funds.</p> <p>The contractor and cost of grass mowing has been agreed under the PC's mowing regime as part of the annual budget.</p>
<p>Risks</p>	<p>Firm quotes are needed in order to obtain grant funding.</p> <p>The grass needs to be properly prepared for sports pitches.</p>
<p>Background</p>	<p>Parish Council agreed at the January 2018 meeting (minute 128/17) to apply for change of use of the land from agriculture to leisure and sport/recreation.</p> <p>A scheme to prepare and plant the pitches was agreed by APC and a contractor appointed (Jan 2018 Minute: 135/17). The field drainage scheme for the area for sports pitches as under the Permission for 18/00220/F is now in place.</p> <p>The PC is acting under the Neighbourhood Plan policy AD18 which allocates this land to provide new Leisure and Community Facilities for the residents of Adderbury and is now a 'made' plan attached to CDC's Local Plan, following support from the community at referendum.</p> <p>There have been a number of public consultations showing support from residents for this new community facility including two Parish Polls.</p> <p>There were a large number of comments in support of the Application, which has been consistent with the earlier community support shown at the two Parish Polls and for the Adderbury Neighbourhood Plan.</p> <p>There have now been a number of consultations with residents on this project (including 2 Parish Polls, the most recent being May 13th 2019) demonstrating public support which provides a mandate for the PC to move this project forward.</p> <p>Two Planning Applications and an amendment have now been approved</p>

ADDERBURY PARISH COUNCIL

	<p>by CDC including for the 2nd phase – the community building, highways entrance and car parking.</p> <p>Public consultation has taken place with reference to the traffic calming scheme which included the Highways entrance.</p>
Supporting documents; advice, reports etc should always be attached to the report and listed here	<p>All planning permissions including 21/00104/F are on the PC website.</p>